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Construction 
Value 

(1000's)

Right of 
Way 
Value 

(1000's)

PE 
Support 
Value 

(1000's) Project Description

Project 
Approval & 

Environmental 
Document

Right of Way 
Certification

Plans, 
Specifications 
and Estimates Ready to List Award Comments

23770 MNO 395 SHOPP $18,300 $98 $1,960 REALIGN & CURVE CORRECTION 11/21/07 08/01/11 07/01/11 10/15/11 02/29/12

34910 KER VAR HM-b $903 $0 $243
BRIDGE DECK POLYESTER CONCRETE 
OVERLAY 08/01/10 08/01/11 08/01/11 11/01/11 02/01/12

28750 INY 190 SHOPP $8,800 $123 $1,525 ROCKFALL MITIGATION 04/30/10 02/01/12 11/15/11 03/01/12 08/15/12

35010 MNO 158 MINOR $500 $15 $450
UPGRADE SIDEWALKS TO COMPLY 
WITH ADA STANDARDS 11/04/10 03/01/11 12/01/11 03/01/12 05/23/12

CONDEMNATION MAY 
DELAY ONE YEAR

AADD Authority to Advertise District Delegation 
PE Preliminary Engineering 

VAR Various

2011/12 FISCAL YEAR

CONTRACT FOR DELIVERY

DISTRICT 9

The California Department of Transportation

FOURTH QUARTER - April 1, 2012 to June 30, 2012

Completed
To Be Completed

SECOND QUARTER - October 1, 2011 to December 31, 2011

THIRD QUARTER - January 1, 2012 to March 31, 2012

PLANNED DELIVERY DATES

FIRST QUARTER - July 1, 2011 to September 30, 2011

Promises to Deliver
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